
NWS CHANGE FORM
PART A

1. DATE SUBMITTED
3/15/00
3/24/00

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

    APO
  

3. SUBMITTING AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:Tom Filiaggi
Routing Code:W/OSD25
Phone:(301) 713-1768x114

5. ORIGINATOR TRACKING NUMBER

    P426_TDL_A100045

6. SYSTEMS AFFECTED BY CHANGE        
                                                                 DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS             x    AWIPS                 CRS                  NEXRAD                OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 567
3/28/00

8. TITLE OF CHANGE 
     Alpha  testing of  SCAN WDSS Release 5.0 functionality.  

9. TYPE OF CHANGE          
                                     
           HARDWARE            x   SOFTWARE                 DOCUMENTATION ONLY     
                                          

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

Initially: LZK
Future: OSF, DDC, GLD, BOU, ALY, WRH
(See Attachment A1A for details)

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Deploy alpha Release 5.0 version of SCAN that contains WDSS functionality to seven sites.  Testing of the SCAN software requires active radar data (i.e.,
storms).  Testing in the field in a variety of locations allows us to test all aspects of the software prior to deployment. This quantity and variety of radar
data is not available at any of the development testing  sites.  This has been a source of errors in past releases.   

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

      Executables and files: Attachment A2

13. ALTERNATE SOLUTIONS

One alternative would be not perform Alpha testing and increase the risk of software deficiencies.  Another alternative would be to make the necessary
data available to the development sites. Alternative one will increase the need for bug fixes (patches and releases) to be deployed soon after Release 5.0 is
deployed. Alternative two has been requested in the past but has been rejected by the APO.

14. REQUIRED
CHANGE DATE

  Initial: 10/99
 Future: 3/24/00
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
     
Build 5 schedule

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

     P426_TDL_A100045

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

NWS 567
FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)

   This cost is associated with 5.0 development   
     

KMOD ______
BASE

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
$0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    The TDL will push the change to the sites as directed by the SST
 

KMOD ______
BASE

AMOUNT
$

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
Alpha Testing

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
      The change was implemented at LZK on 18 Oct 99.  The other sites would
be implemented on 27 Mar 00.  

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A         

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 4.2.6 to be installed prior to implementation

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
Service backup during software installation required (approximately
one hour for basic installation).

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

SST will coordinate with the sites for the TDL to push the software change to this site.  SST and the TDL Engineers will be available to the site for
assistance.



NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

     P426_TDL_A100045

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

NWS 567
3. ITEM NAME, CIRCUIT TYPE,
SOFTWARE VERSION, OR SITE
LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART B. SERIAL NUMBER(S) OR A. B. A. B. REV

SCAN User Guide (attached in
a zip file)
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
      P426_TDL_A100045

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

NWS 567

3. CCB COST EVALUATION

     NWS COST                  FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
    X  Engineering Modification Note                              Software Release Notes                                  Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Coordinate implementation schedule with sites through SST

B. Develop Modification Note and Update Documentation

C.  TDL Push the change  to sites as directed by SST

D.  Ensure the change is reported to the Weather Service Headquarters (WSH) through
the Engineering Management Reporting System (EMRS) according to the instructions in
the Engineering Handbook number 4, part2. Record this RC number (NWS 554) in Block
17a of the EMRS report.

E.  Ensure the appropriate WSH management information systems and configuration
management data bases are updated to reflect these changes

     

24 Mar 00

27 Mar 00

Thigpen/SST,
W/APO3

Thigpen/SST,
W/APO3

Finke, W/CR41x4
Machado,
W/ER41x4

Garcia, W/SR41x4
Fahy, W/WR411

Michelle
deTomasso
(W/OSO113)

N/A

See item C

NWSRC Form 1001, 9/15/99                                                                                     Part C - Page 1



Attachment A2 - SCAN Alpha executables delivered:

IGC_Process
SCAN_manualDBpurge
SCANprocessor
alarm.tcl
breakLogIngest
color_thresh.tcl
construct.tcl
create_ScanData.sh
drop_SCAN_database.sh
executables
fxaWish
getStrikeNum
get_table_data.tcl
in_out.tcl
killSCANcontroller.sh
main.tcl
makeSCANtables
notificationServer
pkgIndex.tcl
scanGUIsuite
scanLoading.tcl
scid.tcl
sitefinder
startIngest.as1
start_table.tcl
stopIngest.as1
stormCellDispWish
toolbar.tcl
trend.tcl
utils.tcl
wishDM



Attachment A2 - SCAN Alpha data files delivered:

SCAN_DMS.html
SCANconfig_cellTable.txt
SCANconfig_mesoTable.txt
SCANconfig_tvsTable.txt
SCANcontroller.config
SCANdefaultcellTrendList.txt
button3.gif
colorMaps.mark
dataMenus.txt
datafiles
findex.html
laps_varlist.txt
lightningbolt3.gif
noaalogo.gif
nwslogo.gif
radar2.gif
scan.gif
scanDataMenus.template
scan_loading.gif
scti_FlashFlood.xbm
scti_SPCguidance.xbm
scti_SevereWeather.xbm
tdlRadarDataKeys.template
tdlRadarDataMenus.template
tdlRadarDepictKeys.template
tdlRadarExtensionInfo.template
tdlRadarMultiLoadInfo.template
tdlRadarProductButtonInfo.template


